

# CAM Transition Project Timeline

NOV 2022

DEC 2022

JAN 2023

FEB 2023

MAR 2023

APRIL - MAY 2023

JUNE 2023

## PLANNING

CAM Transition Subcommittees formed

Final questions sent to SWSOL for framework / scope of what evaluation will look like

Letter of Intent (LOI) released

Letters of Intent(LOI) submitted

Completed initial evaluation

Began collecting input for RFQ

Subcommittee kickoff meetings

## RFQ DEVELOPMENT

Gather input from stakeholders

CAM Transition Applicant Workshop (Jan24 & 25)

Finalize contracts with CAM Consultants

Finish gathering stakeholder input

## RESPONSE PERIOD

RFQ Release **March 10**

RFQ Applicant Workshop **March 15**

Receive applicant submissions



## APPLICATION REVIEW

Application evaluation and scoring

Special CoC Membership Meeting to vote on recommended new Lead Agency **May 25**

\*Per CoC Governance Charter, the CoC membership is the decision-making entity to identify the CAM Lead Agency

## AGENCY SELECTION

New lead agency chosen

Begin agency transition

Begin transfer of CoC CE-SSO grant to new agency; additional planning on transition of work

New CAM Lead Agency applies for CE-SSO renewal funding

